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CCR No. 96-0155A Logged Date 2/20/96 Rev. A Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release Change Class I

Title (description) MSS and ISS Requirements Changes in Response to SCDO DID 304 Rejection

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Changed Start New Baseline [ |

Problem

NASA rejected Release B's IDR submittal of the Requirements Specification (DID 304). The reasons for rejection
were provided by NASA.

Proposed Solution

This CCR corrects SCDO MSS and ISS subsystem requirements in RTM which ECS agreed to
correct or change in response to NASA's rejection comments.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ESO [] Fos [] M&O []
QA Rel. A Rel. B Rel. IR1 |:| SCDO Supp |:| SMO Subconts |:|
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mac McDonald (Signed) M. McDonald 2/20/96
Signature Date
Office SCDO DE Office Manager (Signed) P. Fingerman 2/20/96
Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:

CCB Chairperson (Signed) J.A. Guzek 2/23/96

Signature Date

CMO1MR95 ECS







